COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 20/ 2011

ESTI MATE SUMVARY 14: 55: 45
CONTI D C17813 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 17813-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 207.0 DAYS TI ME ALLOW 225 CALENDAR DAYS
|-70 GLENWOCD CANYCN CONCRETE PHASE | | PERCENT TI ME: 92.00 ORI G TI VE ALLOW 70 CALENDAR DAYS
PROJECT NO I M 0702- 305
|-70 GLENWOOD CANYCN CONCRETE PHASE | |
NAME OF ROAD: 070A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 12/ 12/ 2011 DATE TI ME STARTED 04/ 20/ 2011
20 SO SUNSET STREET DATE LET 10/ 07/ 2010 DATE WORK BEGAN 04/ 20/ 2011
P.O BOX 1318 DATE AWARDED 10/ 13/ 2010 DATE TIME STOPPED 11/12/2011
DATE CONTRACT EXECUTED 10/ 01/ 2010 DATE ACCEPTED 11/ 12/ 2011
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 04/ 20/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,479, 923. 55 PARTI Ol PATI NG $ 2,628, 566. 92 $ 7,430. 34
AWARD PRQJECT AMT: $ 2,501, 868.20 NON-PARTI Ol PATI NG 845, 269. 03 59, 411. 08
PERCENT COWPLETE: 99. 83% TOTAL EARNI NGS 3,473, 835. 95 66, 841. 42
FUNDS AVAI LABLE: $ 6,087.60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,473, 835. 95 66, 841. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE -37,528.02 0. 00
SECUR! TI ES ENCUVBERED 37,528. 02 0.00
NET EARNI NGS 3,473, 835. 95 66, 841. 42
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,473, 835. 95 66, 841. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 66, 841. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17813-BID ESTI MATE RUN 12/ 20/ 2011
PRQIECT: | M 0702- 305 ESTI MATE NO 0007 14: 55: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 31, 773. 000 31, 773. 000
SY 0. 000 0. 00
4. 00000 31, 773. 000 127,092. 00
0010 202- 00250 *Renoval of Pavenent Marking 24,981. 000 24,981. 000
SF 0. 000 0. 00
2. 00000 24,981. 000 49, 962. 00
0015 202-00895 Renoval of [|npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0020 202-01170 Renoval of Quardrail Type 7 530. 000 530. 000
LF 0. 000 0. 00
20. 00000 530. 000 10, 600. 00
0025 203- 00000 Uncl assi fied Excavation 3, 777.000 3, 777.000
CY 0. 000 0. 00
11. 00000 3,777.000 41, 547. 00
0030 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
16. 00000 0. 000 0. 00
0035 203-01140 Rol l'ing 8. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0040 203-01500 Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
135. 00000 8. 000 1, 080. 00
0045 203-01582 Truck (Dunp) 71.000 71. 000
HOUR 0. 000 0. 00
75. 00000 71. 000 5,325. 00
0050 203-01594 Conbi nati on Loader 53. 500 53. 500
HOUR 0. 000 0. 00
145. 00000 53. 500 7,757.50
0055 203-01622 Sweeping (Wth Pickup Broom 108. 500 100. 000
HOUR 8. 500 1, 487.50

175. 00000 108. 500 18, 987. 50



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17813-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0007 14:55: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 8. 000 8. 000
HOUR 0. 000 0. 00
40. 00000 8. 000 320. 00
0065 208-00007 Erosi on Log (8 Inch) 146. 000 146. 000
LF 0. 000 0. 00
5. 00000 146. 000 730. 00
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
50. 00000 4.000 200. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
110. 00000 4.000 440. 00
0085 208- 00206 Erosi on Control Supervisor 68. 000 68. 000
DAY 0. 000 0. 00
250. 00000 68. 000 17, 000. 00
0090 210-01170 Reset Cuardrail Type 7 530. 000 530. 000
LF 0. 000 0. 00
18. 00000 530. 000 9, 540. 00
0095 210-01300 Reset |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0100 304- 03005 Aggregat e Base Course (d ass 3) 0. 000 0. 000
CcY 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 191. 710 191. 710
TON 0. 000 0. 00
180. 00000 191. 710 34, 507. 80
0110 412-01100 *Concrete Pavenent (11 Inch) 27, 740. 000 27, 740. 000
SY 0. 000 0. 00
57. 00000 27, 740. 000 1, 581, 180. 00



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17813-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0007 14:55: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
CcY 0. 000 0. 00
225. 00000 0. 000 0. 00
0120 605- 00060 6 Inch Perforated Pipe Underdrain 370. 000 370. 000
LF 0. 000 0. 00
30. 00000 370. 000 11, 100. 00
0125 613-01201 2 Inch Eectrical Conduit (Plastic) (Special) 240. 000 240. 000
LF 0. 000 0. 00
20. 00000 240. 000 4, 800. 00
0130 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0135 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
180, 000. 00000 1. 000 180, 000. 00
0140 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0145 627-00005 *Epoxy Pavenent MarKki ng 72.000 72.000
GAL 0. 000 0. 00
210. 00000 72.000 15, 120. 00
0150 627-00011 *Pavenent Marking Paint (Waterborne) 214. 000 214.000
GAL 0. 000 0. 00
37. 00000 214. 000 7,918. 00
0155 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 1, 301. 000 1, 301. 000
SF 0. 000 0. 00
16. 80000 1, 301. 000 21, 856. 80
0160 630-00000 *Fl aggi ng 4,742. 250 4,742. 250
HOUR 0. 000 0. 00
22.00000 4,742. 250 104, 329. 50
0165 630- 00007 *Traffic Control |nspection 5. 000 5. 000
DAY 0. 000 0. 00
84. 00000 5. 000 420. 00



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17813-BID ESTI MATE RUN 12/ 20/ 2011
PRQIECT: | M 0702- 305 ESTI MATE NO 0007 14: 55: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Managenent 75. 000 75. 000
DAY 0. 000 0. 00
580. 00000 75. 000 43, 500. 00
0175 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 14. 400
EACH 1. 600 336. 00
210. 00000 16. 000 3, 360. 00
0180 630-80338 *Barricade (Type 3 MD) (Tenporary) 15. 000 13. 500
EACH 1. 500 315. 00
210. 00000 15. 000 3, 150. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 86. 000 77.400
EACH 8. 600 361. 20
42. 00000 86. 000 3,612. 00
0190 630-80342 *Construction Traffic Sign (Panel Size B) 90. 000 81. 000
EACH 9. 000 378. 00
42. 00000 90. 000 3, 780. 00
0195 630-80343 *Construction Traffic Sign (Panel Size C 67. 000 60. 300
EACH 6. 700 281. 40
42. 00000 67. 000 2,814.00
0200 630-80344 *Construction Traffic Sign (Special) 612. 000 550. 800
SF 61. 200 642. 60
10. 50000 612. 000 6, 426. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 300 315. 00
1, 050. 00000 3. 000 3, 150. 00
0210 630- 80359 *Portabl e Message Sign Panel 157. 000 157. 000
DAY 0. 000 0. 00
52. 50000 157. 000 8,242.50
0215 630- 80360 *Drum Channel i zi ng Devi ce 340. 000 306. 000
EACH 34. 000 535. 50
15. 75000 340. 000 5, 355. 00
0220 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 1. 200 18.90

15. 75000 12. 000 189. 00



CONTI D C17813 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17813-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0007 14: 55: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0225 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 9. 000
EACH 1. 000 15.75
15. 75000 10. 000 157. 50
0230 630-80380 *Traffic Cone 454. 000 408. 600
EACH 45. 400 476. 70
10. 50000 454. 000 4,767.00
0235 630-80390 *Channel i zi ng Device (Special) 30. 000 27.000
EACH 3. 000 47.25
15. 75000 30. 000 472. 50
0240 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 11. 000 9. 900
(Tenporary)
EACH 1.100 1, 760. 00
1, 600. 00000 11. 000 17, 600. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 9, 317. 600 9, 317. 600
FA 0. 000 0. 00
1. 00000 9, 317. 600 9, 317. 60
0260 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 -6,087.630
FA 0. 000 0. 00
1. 00000 -6,087. 630 -6,087.63
0265 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70023 F/ A On- The-Job Trai nee 710. 400 710. 400
FA 0. 000 0. 00
1. 00000 710. 400 710. 40
0275 700- 70025 F/' A Quality Incentive Paynent 65, 709. 400 65, 709. 400
FA 0. 000 0. 00
1. 00000 65, 709. 400 65, 709. 40



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17813-BI D ESTI MATE RUN 12/ 20/ 2011
PRQJECT: I M 0702- 305 ESTI MATE NO 0007 14:55: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70034 F/A Field Lab Facility 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70034 F/ A Incentive (Early Conpletion) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 202-05010 Sawi ng Concrete (10 Inch) CO 003 5, 956. 000 5, 956. 000
LF 0. 000 0.00
5. 49000 5, 956. 000 32, 698. 44
0315 626-00100 Mobi i zation (w thout Autopay) CO 003 1. 000 1. 000
LS 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0320 900- 00005 Added Item (Day)/ CO- 004 MCR LI No. 1/ Pickup w Radio 70. 000 70. 000
(Traffic Control)
DAY 0. 000 0. 00
220. 00000 70. 000 15, 400. 00
0325 412-00700 Concrete Pavenent (7 Inch) / CO 005 2,402. 000 2,402. 000
SY 0. 000 0. 00
36. 27000 2,402. 000 87,120. 54
0330 210-04020 Modify Inlet / CO 006 15. 000 15. 000
EACH 0. 000 0. 00
1, 500. 00000 15. 000 22,500. 00
0445 700- 70035 F/A CO-009 MCR LI No. 2/ CC Enterprises - Oversize 459. 540 0. 000
Sign
9 EA 459. 540 459. 54
1. 00000 459. 540 459. 54
CAT 0200 CURRENT AMI $ 2,632,854.52 % 7,430.34 % 2,626, 766. 89



CONTI D: C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17813-BI D ESTI MATE RUN 12/20/ 2011
PRQJECT: 1 M 0702- 305 ESTI MATE NO 0007 14:55: 45
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 Bl KEPATH REPAI RS
0335 201- 00005 Renoval of Debris / CO 007 1. 000 1. 000
LS 0. 000 0. 00
26, 900. 00000 1. 000 26, 900. 00
0340 900- 00003 Added Item (Cubic Foot)/ Foundation Void Grouting / 1, 870. 000 1, 870. 000
CO 007
CF 0. 000 0. 00
13. 65000 1, 870. 000 25, 525. 50
0345 626- 00100 Mobi |'i zation (without Autopay) / CO 007 1. 000 1. 000
LS 0. 000 0. 00
68, 050. 00000 1. 000 68, 050. 00
0350 630- 85041 Mobi | e Attenuator / CO 007 32. 000 31. 000
DAY 1. 000 480. 00
480. 00000 32.000 15, 360. 00
0355 700- 70035 F/ A Contractor Engineering / CO 007 53, 523. 600 50, 762. 920
FA 2, 760. 680 2, 760. 68
1. 00000 53, 523. 600 53, 523. 60
0360 210-01000 Reset Fence / CO 007 140. 000 140. 000
LF 0. 000 0. 00
6. 56000 140. 000 918. 40
0365 900- 00012 Added Item (Foot)/ Bikeway Rail and Post / CO 007 688. 000 688. 000
LF 0. 000 0. 00
99. 00000 688. 000 68, 112. 00
0365 MATERI AL ALLOMNCE Bi keway post and rail | unber 0. 000
LF 0. 000 0. 00
13. 06107 0. 000 0. 00
0370 900-00014 Added Item (Lunmp Sum)/ Cantilever Beam Repairs / CO 007 1. 000 1. 000
LS 0. 000 0. 00
6, 400. 00000 1. 000 6, 400. 00
0375 630- 00000 Fl aggi ng / CO 007 966. 750 974. 750
HOUR -8.000 -176. 00
22.00000 966. 750 21, 268. 50
0380 630-00012 Traffic Control Managenent / CO 007 32. 000 32. 000
DAY 0. 000 0. 00
580. 00000 32. 000 18, 560. 00



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17813-BID ESTI MATE RUN 12/ 20/ 2011
PRQIECT: | M 0702- 305 ESTI MATE NO 0007 14: 55: 45
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0201 BI KEPATH REPAI RS

0390 608-00026 Conc Bi keway (6 In) / CO 008 473. 000 473. 000
SY 0. 000 0. 00
51. 00000 473. 000 24,123. 00
0395 608- 10000 Sidewal k Drain / CO 008 18. 000 8. 000
LF 10. 000 2,500. 00
250. 00000 18. 000 4, 500. 00
0400 900- 00004 Added |tem (Cubic Yard)/ Topsoil Enbanknent / CO 008 627. 000 475. 000
cY 152. 000 19, 436. 24
127. 87000 627. 000 80, 174. 49
0405 900- 00004 Added Item (Cubic Yard)/ M scellaneous Concrete Fill / 757. 000 747.000
CO- 008
cY 10. 000 2,180. 00
218. 00000 757. 000 165, 026. 00
0410 506-00236 *Riprap (36 In) / CO 008 1, 103. 000 941. 000
cY 162. 000 25,714. 26
158. 73000 1, 103. 000 175, 079. 19
0415 216-00015 Soi |l Reten Bl anket (Excel) / CO 008 2,023. 000 2,023. 000
SY 0. 000 0. 00
3. 50000 2,023. 000 7,080. 50
0420 601-03050 Conc CL D (wall) / CO 008 45. 000 45. 000
CY 0. 000 0. 00
400. 00000 45. 000 18, 000. 00
0425 602-00020 Rei nf Steel (Epoxy) / CO 008 2, 300. 000 2, 300. 000
LB 0. 000 0. 00
0. 72000 2, 300. 000 1, 656. 00
0430 900- 00022 Added Item (Square Yard)/ Concrete Cantil evered 57. 000 57. 000
Si dewal k / CO- 008
SY 0. 000 0. 00
828. 35000 57. 000 47, 215. 95
0435 212-00006 Seeding (Native) / CO 008 0. 400 0. 400
ACRE 0. 000 0. 00
700. 00000 0. 400 280. 00
0440 900- 00014 Added Item (Lunp Sun)/ Bi keway Hardware Change / CO 008 1. 000 1. 000
LS 0. 000 0. 00

11, 000. 00000 1. 000 11, 000. 00



CONTI D C17813 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17813-BID ESTI MATE RUN 12/ 20/ 2011
PRQIECT: | M 0702- 305 ESTI MATE NO 0007 14: 55: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 BI KEPATH REPAI RS

0450 900-00024 Added Item (Ton)/ CO 009 MCR LI No. 3 - Rock Erosion 25.130 0. 000
Mattress
TON 25.130 3, 266. 90
130. 00000 25.130 3, 266. 90
0455 202-00200 Rem Si dewal k CO-009 MCR LI No. 4 361. 000 0. 000
SY 361. 000 3, 249. 00
9. 00000 361. 000 3,249. 00

CAT 0201 CURRENT AMI  $ 845,269.03 $ 59,411.08 $ 845, 269. 03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0305 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
CAT 0400 CURRENT AMI  $ 1, 800. 00 $ 0.00$ 1, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 3,479,923.55$ 66,841.42% 3,473,835.92



